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ESTIMATE RUN 04/09/2002

ESTIMATE SUMMARY 15:01:06

CONTID: C10605         ESTIMATE NO: 0031 FINL 1991

PCN: 10605-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

38TH & FOX, PHASE IV PERCENT TIME:

PROJECT NO: NHD 0252-274                  

38TH & FOX, PHASE IV

NAME OF ROAD: 38TH & FOX, PHASE IV

PROJECT COUNTIES: DENVER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 04/09/2002 DATE TIME STARTED 01/06/1997

ONE PLAIN VIEW RD DATE LET 09/26/1996 DATE WORK BEGAN 01/06/1997

 DATE AWARDED 10/09/1996 DATE TIME STOPPED 06/22/2000

 DATE CONTRACT EXECUTED 10/09/1996 DATE ACCEPTED 06/22/2000

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 01/06/1997

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,610,353.02 PARTICIPATING $ $ 34,418.50

AWARD PROJECT AMT: 7,993,991.31 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 119,909.87

SECURITIES ENCUMBERED -118,874.20

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.38

CALENDAR DAYS

CALENDAR DAYS

99.67%

28,638.28

34,418.50

34,418.50

35,454.17

$

$

$

$

8,581,714.74

0.00

8,581,714.74

0.00

8,581,714.74

0.00

0.00

8,581,714.74

0.00

AMOUNT DUE 8,581,714.74 35,454.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 35,454.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

667.0 TIME ALLOW: 678

ORIG TIME ALLOW: 650
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0010 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 134.000

0.000

202-00190  
 

134.000

SY  

10.00000 1,340.00134.000

0.00

0015 *REMOVAL OF CURB AND GUTTER 280.000

0.000

202-00203  
 

280.000

LF  

5.00000 1,400.00280.000

0.00

0020 *REMOVAL OF CONCRETE PAVEMENT 446.000

0.000

202-00210  
 

446.000

SY  

10.00000 4,460.00446.000

0.00

0025 *REMOVAL OF ASPHALT MAT 2,070.000

0.000

202-00220  
 

2,070.000

SY  

3.00000 6,210.002,070.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 24,404.000

0.000

202-00246  
 

24,404.000

SY  

2.00000 48,808.0024,404.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 18,556.000

0.000

202-00250  
 

18,556.000

SF  

1.00000 18,556.0018,556.000

0.00

0040 *REMOVAL OF GROUND SIGN 1.000

0.000

202-00810  
 

1.000

EACH

150.00000 150.001.000

0.00

0045 *REMOVAL OF SIGN PANEL 4.000

0.000

202-00821  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0050 *REMOVAL OF TRAFFIC SIGNAL HEAD 10.000

0.000

202-00831  
 

10.000

EACH

24.50000 245.0010.000

0.00

0055 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000

0.000

202-00840  
 

4.000

EACH

600.00000 2,400.004.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 275.000

210.000

202-01000  
 

485.000

LF  

3.00000 1,455.00485.000

630.00

0065 REMOVAL OF GUARDRAIL TYPE 4 3,909.000

0.000

202-01140  
 

3,909.000

LF  

4.50000 17,590.503,909.000

0.00

0070 *SANDBLASTING 3,699.000

0.000

202-05150  
 

3,699.000

SF  

0.50000 1,849.503,699.000

0.00

0075 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,474.000

0.000

203-00010  
 

3,474.000

CY  

9.51000 33,037.743,474.000

0.00

0080 *POTHOLING 60.500

0.000

203-01597  
 

60.500

HOUR

175.00000 10,587.5060.500

0.00

0085 *STRUCTURE EXCAVATION 595.000

0.000

206-00000  
 

595.000

CY  

3.31000 1,969.45595.000

0.00

0090 *STRUCTURE BACKFILL (CLASS 1) 297.000

0.000

206-00100  
 

297.000

CY  

21.00000 6,237.00297.000

0.00

0095 *STRUCTURE BACKFILL (CLASS 2) 634.000

0.000

206-00200  
 

634.000

CY  

8.82000 5,591.88634.000

0.00

0100 *FILTER MATERIAL (CLASS B) 17.000

0.000

206-00520  
 

17.000

CY  

40.00000 680.0017.000

0.00

0105 *TOPSOIL 5,024.000

0.000

207-00205  
 

5,024.000

CY  

12.00000 60,288.005,024.000

0.00

0110 *EROSION BALES 52.000

0.000

208-00010  
 

52.000

EACH

10.00000 520.0052.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SILT FENCE 520.000

0.000

208-00020  
 

520.000

LF  

5.00000 2,600.00520.000

0.00

0120 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0125 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0130 MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

5,240.00000 10,480.002.000

0.00

0135 ADJUST VALVE BOX 12.000

0.000

210-04050  
 

12.000

EACH

100.00000 1,200.0012.000

0.00

0140 *SEEDING (NATIVE) 7.200

0.600

212-00006  
 

7.800

ACRE

345.00000 2,691.007.800

207.00

0145 *SEEDING (LAWN) 0.300

0.000

212-00011  
 

0.300

ACRE

2,900.00000 870.000.300

0.00

0150 *SEEDING (FORBS) 132.000

0.000

212-00020  
 

132.000

OZ  

30.00000 3,960.00132.000

0.00

0155 *SEEDING (WETLANDS) 0.200

0.000

212-00028  
 

0.200

ACRE

2,300.00000 460.000.200

0.00

0160 *SOD (BUFFALOGRASS) 17,416.000

0.000

212-00055  
 

17,416.000

SF  

1.00000 17,416.0017,416.000

0.00

0165 *MULCHING 7.500

0.600

213-00000  
 

8.100

ACRE

650.00000 5,265.008.100

390.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCHING (WOOD CHIP) 10,349.000

0.000

213-00008  
 

10,349.000

CF  

1.35000 13,971.1510,349.000

0.00

0175 *MULCHING (HYDRAULIC) 0.300

0.000

213-00011  
 

0.300

ACRE

1,300.00000 390.000.300

0.00

0180 *MULCH TACKIFIER 750.000

0.000

213-00061  
 

750.000

LB  

2.00000 1,500.00750.000

0.00

0185 *LANDSCAPE MAINTENANCE 0.950

0.050

214-00000  
 

1.000

L S 

28,000.00000 28,000.001.000

1,400.00

0190 *DECIDUOUS TREE (2 INCH CALIPER) 8.000

0.000

214-00220  
 

8.000

EACH

180.00000 1,440.008.000

0.00

0195 *DECIDUOUS TREE (3 INCH CALIPER) 66.000

0.000

214-00230  
 

66.000

EACH

300.00000 19,800.0066.000

0.00

0200 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 763.000

0.000

214-00350  
 

763.000

EACH

17.00000 12,971.00763.000

0.00

0205 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 5.000

0.000

214-00508  
 

5.000

EACH

200.00000 1,000.005.000

0.00

0210 *EVERGREEN TREE (10 FOOT) (BALL AND BURLAP) 34.000

0.000

214-00510  
 

34.000

EACH

235.00000 7,990.0034.000

0.00

0215 *EVERGREEN TREE (12 FOOT) (BALL AND BURLAP) 9.000

0.000

214-00512  
 

9.000

EACH

700.00000 6,300.009.000

0.00

0220 *EVERGREEN SHRUB (5 GALLON CONTAINER) 695.000

0.000

214-00650  
 

695.000

EACH

24.00000 16,680.00695.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PERENNIALS (1 GALLON CONTAINER) 2,935.000

0.000

214-00910  
 

2,935.000

EACH

8.00000 23,480.002,935.000

0.00

0230 *MULCH NETTING (PLASTIC) 353.000

0.000

216-00013  
 

353.000

SY  

2.00000 706.00353.000

0.00

0235 *SOIL RETENTION BLANKET (SPECIAL) 1,000.000

0.000

216-00030  
 

1,000.000

SY  

2.00000 2,000.001,000.000

0.00

0240 *HERBICIDE TREATMENT 1,333.000

0.000

217-00000  
 

1,333.000

SY  

0.12000 159.961,333.000

0.00

0245 *PRE-EMERGENT HERBICIDE 3,971.000

0.000

217-00010  
 

3,971.000

SY  

0.12000 476.523,971.000

0.00

0250 *MONITORING TECHNICIAN 85.000

0.000

250-00050  
 

85.000

HOUR

49.00000 4,165.0085.000

0.00

0255 *ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

0260 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

84.00000 0.000.000

0.00

0265 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

60.00000 0.000.000

0.00

0270 MATERIAL HANDLING (STOCKPILE) 0.000

0.000

250-00200  
 

0.000

CY  

10.00000 0.000.000

0.00

0275 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

40.00000 0.000.000

0.00



CONTID: C10605         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *AGGREGATE BASE COURSE (CLASS 6) 1,018.940

0.000

304-06000  
 

1,018.940

TON 

15.00000 15,284.101,018.940

0.00

0285 *RECONDITIONING 2,222.000

0.000

306-01000  
 

2,222.000

SY  

2.50000 5,555.002,222.000

0.00

0290 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 125.520

0.000

403-00720  
 

125.520

TON 

83.00000 10,418.16125.520

0.00

0295 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 75) 68.420

0.000

403-13320  
 

68.420

TON 

100.00000 6,842.0068.420

0.00

0300 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 125) 0.000

0.000

403-15320  
 

0.000

TON 

37.00000 0.000.000

0.00

0305 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,532.000

0.000

411-10255  
 

2,532.000

GAL 

2.00000 5,064.002,532.000

0.00

0310 *CONCRETE PAVEMENT (8-1/2 INCH) 1,518.000

0.000

412-00850  
 

1,518.000

SY  

28.00000 42,504.001,518.000

0.00

0315 *CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) 409.000

0.000

412-00870  
 

409.000

SY  

38.00000 15,542.00409.000

0.00

0320 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 285.000

0.000

412-00920  
 

285.000

SY  

40.00000 11,400.00285.000

0.00

0325 *CONCRETE PAVEMENT (11-1/2 INCH) (FAST TRACK) 163.000

0.000

412-01152  
 

163.000

SY  

50.00000 8,150.00163.000

0.00

0330 *CONCRETE PAVEMENT (12-1/2 INCH) 4,580.000

0.000

412-01250  
 

4,580.000

SY  

39.00000 178,620.004,580.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE PAVEMENT (12 1/2 INCH) (FAST TRACK) 201.000

0.000

412-01252  
 

201.000

SY  

50.00000 10,050.00201.000

0.00

0340 *DRILLED CAISSON (36 INCH) 45.000

0.000

503-00036  
 

45.000

LF  

160.00000 7,200.0045.000

0.00

0345 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 273.000

0.000

507-00100  
 

273.000

CY  

210.00000 57,330.00273.000

0.00

0350 PEDESTRIAN RAILING (STEEL) 25.000

0.000

514-00200  
 

25.000

LF  

180.00000 4,500.0025.000

0.00

0355 WATERSTOP (6 INCH) 20.000

0.000

518-00106  
 

20.000

LF  

10.00000 200.0020.000

0.00

0360 *BRIDGE EXPANSION DEVICE (0-2 INCH) 886.000

0.000

518-01002  
 

886.000

LF  

82.00000 72,652.00886.000

0.00

0360 MATERIAL ALLOWANCE 500K EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0365 CONCRETE CLASS B (MISCELLANEOUS) 23.000

0.000

601-01025  
 

23.000

CY  

500.00000 11,500.0023.000

0.00

0370 CONCRETE CLASS D (WALL) 92.000

0.000

601-03050  
 

92.000

CY  

360.00000 33,120.0092.000

0.00

0375 *STRUCTURAL CONCRETE COATING 16,925.000

0.000

601-40301  
 

16,925.000

SF  

0.35000 5,923.7516,925.000

0.00

0380 *REINFORCING STEEL 3,850.000

0.000

602-00000  
 

3,850.000

LB  

0.40000 1,540.003,850.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *REINFORCING STEEL (EPOXY COATED) 5,120.000

0.000

602-00020  
 

5,120.000

LB  

0.46000 2,355.205,120.000

0.00

0390 15 INCH REINFORCED CONCRETE PIPE 432.000

0.000

603-01150  
 

432.000

LF  

39.00000 16,848.00432.000

0.00

0395 18 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

0.000

LF  

72.00000 0.000.000

0.00

0400 12 INCH PLASTIC PIPE 51.000

0.000

603-50012  
 

51.000

LF  

38.00000 1,938.0051.000

0.00

0405 INLET TYPE C (5 FOOT) 5.000

0.000

604-00305  
 

5.000

EACH

1,100.00000 5,500.005.000

0.00

0410 INLET TYPE D (5 FOOT) 0.000

0.000

604-00505  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0415 INLET TYPE 16 (5 FOOT) 1.000

0.000

604-16005  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

0420 INLET TYPE 16 (10 FOOT) 1.000

0.000

604-16010  
 

1.000

EACH

4,100.00000 4,100.001.000

0.00

0425 INLET SPECIAL 1.000

0.000

604-19000  
 

1.000

EACH

3,375.00000 3,375.001.000

0.00

0430 VANE GRATE INLET (15 FOOT) 1.000

0.000

604-25015  
 

1.000

EACH

3,865.00000 3,865.001.000

0.00

0435 MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 GUARDRAIL TYPE 4 (SPECIAL) 1,566.000

0.000

606-00405  
 

1,566.000

LF  

45.00000 70,470.001,566.000

0.00

0445 GUARDRAIL TYPE 4 (STYLE CA) 330.000

0.000

606-00420  
 

330.000

LF  

35.00000 11,550.00330.000

0.00

0450 GUARDRAIL TYPE 4 (STYLE CC) 500.000

0.000

606-00435  
 

500.000

LF  

38.00000 19,000.00500.000

0.00

0455 GUARDRAIL TYPE 4 (STYLE CD) 161.000

0.000

606-00440  
 

161.000

LF  

40.00000 6,440.00161.000

0.00

0460 GUARDRAIL TYPE 4 (STYLE CE) 422.000

0.000

606-00450  
 

422.000

LF  

75.00000 31,650.00422.000

0.00

0465 GUARDRAIL TYPE 4 (STYLE CE) (SPECIAL) 0.000

0.000

606-00455  
 

37.000

LF  

110.00000 0.000.000

0.00

0470 *BRIDGE RAIL TYPE 4 170.000

0.000

606-10400  
 

170.000

LF  

37.00000 6,290.00170.000

0.00

0475 *SCREEN WALL 554.000

0.000

607-11550  
 

554.000

LF  

160.00000 88,640.00554.000

0.00

0480 *END POST (CHAIN LINK) 15.000

0.000

607-52905  
 

15.000

EACH

155.00000 2,325.0015.000

0.00

0485 *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000

0.000

607-52910  
 

10.000

EACH

195.00000 1,950.0010.000

0.00

0490 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 523.000

0.000

607-53137  
 

523.000

LF  

18.75000 9,806.25523.000

0.00
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PCN: 10605-BID    ESTIMATE RUN

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0490 MATERIAL ALLOWANCE 607D FENCE-CHAIN LINK FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0490 MATERIAL ALLOWANCE 607D FENCE-CHAIN LINK FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0490 MATERIAL ALLOWANCE 607D FENCE-CHAIN LINK FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0495 *FENCE CHAIN LINK (72 INCH) 1,647.000

303.000

607-53172  
 

1,950.000

LF  

7.50000 14,625.001,950.000

2,272.50

0500 *3 FT GATE SINGLE (CHAIN LINK) 0.000

0.000

607-60203  
 

0.000

EACH

200.00000 0.000.000

0.00

0505 *30 FOOT GATE DOUBLE (CHAIN LINK) 1.000

0.000

607-60280  
 

1.000

EACH

900.00000 900.001.000

0.00

0510 *VEHICLE GATE 1.000

0.000

607-60610  
 

1.000

EACH

11,280.00000 11,280.001.000

0.00

0515 *CONCRETE SIDEWALK 1,431.000

0.000

608-00000  
 

1,431.000

SY  

17.00000 24,327.001,431.000

0.00

0520 *CONCRETE CURB RAMP 34.000

0.000

608-00010  
 

34.000

SY  

75.00000 2,550.0034.000

0.00

0525 *CURB AND GUTTER TYPE 2 (SECTION I-B) 533.000

0.000

609-21010  
 

533.000

LF  

12.00000 6,396.00533.000

0.00

0530 *CURB AND GUTTER TYPE 2 (SECTION II-B) 841.000

0.000

609-21020  
 

841.000

LF  

12.00000 10,092.00841.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *CURB TYPE 4 (SECTION B) 330.000

0.000

609-40010  
 

330.000

LF  

12.00000 3,960.00330.000

0.00

0540 *MEDIAN COVER MATERIAL (CONCRETE) 3,915.000

0.000

610-00030  
 

3,915.000

SF  

4.50000 17,617.503,915.000

0.00

0545 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

0.000

LF  

7.00000 0.000.000

0.00

0550 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 645.000

0.000

613-01200  
 

645.000

LF  

8.00000 5,160.00645.000

0.00

0555 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0560 *LIGHT STANDARD AND LUMINAIRE (INSTALL ONLY) 5.000

0.000

613-20000  
 

5.000

EACH

1,000.00000 5,000.005.000

0.00

0565 *LUMINAIRE (INSTALL ONLY) 3.000

0.000

613-20200  
 

3.000

EACH

145.00000 435.003.000

0.00

0570 *LIGHT STANDARD STEEL (50 FOOT) 5.000

0.000

613-32500  
 

5.000

EACH

1,835.00000 9,175.005.000

0.00

0570 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0575 *CONCRETE FOUNDATION PAD 5.000

0.000

613-40000  
 

5.000

EACH

1,640.00000 8,200.005.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 12.000

0.000

613-45048  
 

12.000

LF  

155.00000 1,860.0012.000

0.00

0585 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000

0.000

613-70400  
 

8.000

EACH

665.00000 5,320.008.000

0.00

0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0590 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000

0.000

613-72150  
 

2.000

EACH

300.00000 600.002.000

0.00

0590 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0590 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0595 *SIGN PANEL (CLASS I) 30.000

0.000

614-00011  
 

30.000

SF  

19.50000 585.0030.000

0.00

0600 *SIGN PANEL (CLASS II) 49.000

0.000

614-00012  
 

49.000

SF  

21.25000 1,041.2549.000

0.00

0605 *SIGN PANEL (CLASS III) 901.000

0.000

614-00013  
 

901.000

SF  

23.00000 20,723.00901.000

0.00

0610 *STEEL SIGN POST (S 3X5.7) 18.000

0.000

614-00357  
 

18.000

LF  

22.00000 396.0018.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *STEEL SIGN POST (W 8X18) 28.000

0.000

614-00818  
 

28.000

LF  

28.00000 784.0028.000

0.00

0620 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 2.000

0.000

614-10050  
 

2.000

EACH

5,600.00000 11,200.002.000

0.00

0620 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0620 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0625 *BALANCED BUTTERFLY STRUCTURE 2.000

0.000

614-30100  
 

2.000

EACH

10,950.00000 21,900.002.000

0.00

0625 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 *TRAFFIC SIGNAL FACE (12-12-12) 1.000

0.000

614-70336  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0635 *PEDESTRIAN SIGNAL FACE (16) (INSTALL ONLY) 3.000

0.000

614-75216  
 

3.000

EACH

215.00000 645.003.000

0.00

0640 *TRAFFIC SIGNAL FACE (8-8-8) (INSTALL ONLY) 4.000

0.000

614-75324  
 

4.000

EACH

200.00000 800.004.000

0.00

0645 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 4.000

0.000

614-75336  
 

4.000

EACH

250.00000 1,000.004.000

0.00

0650 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 1.000

0.000

614-75560  
 

1.000

EACH

365.00000 365.001.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 2.000

0.000

614-75860  
 

2.000

EACH

90.00000 180.002.000

0.00

0660 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 2.000

0.000

614-75866  
 

2.000

EACH

465.00000 930.002.000

0.00

0665 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

3.000

0.000

614-81011  
 

3.000

EACH

2,800.00000 8,400.003.000

0.00

0670 IMPACT ATTENUATOR (GUARD RAIL ENERGY ABSORBING 
TERMINAL) 

1.000

0.000

614-85015  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0675 *2 INCH COPPER PIPE 13.000

0.000

619-40160  
 

13.000

LF  

20.00000 260.0013.000

0.00

0680 *3/4 INCH PLASTIC PIPE 4,737.000

0.000

619-50060  
 

4,737.000

LF  

2.30000 10,895.104,737.000

0.00

0685 *1 INCH PLASTIC PIPE 3,122.000

0.000

619-50080  
 

3,122.000

LF  

2.35000 7,336.703,122.000

0.00

0690 *1-1/4 INCH PLASTIC PIPE 5,925.000

0.000

619-50100  
 

5,925.000

LF  

2.40000 14,220.005,925.000

0.00

0695 *1-1/2 INCH PLASTIC PIPE 1,561.000

0.000

619-50120  
 

1,561.000

LF  

3.00000 4,683.001,561.000

0.00

0700 *2 INCH PLASTIC PIPE 644.000

0.000

619-50160  
 

644.000

LF  

4.50000 2,898.00644.000

0.00

0705 *2-1/2 INCH PLASTIC PIPE 1,279.000

0.000

619-50200  
 

1,279.000

LF  

4.00000 5,116.001,279.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 WHEEL STOP (CONCRETE) 0.000

0.000

622-00550  
 

0.000

EACH

70.00000 0.000.000

0.00

0715 *HOSE BIB 0.000

0.000

623-00060  
 

0.000

EACH

40.00000 0.000.000

0.00

0720 *SHRUBBERY SPRAY AND FLOOD IRRIGATOR 244.000

0.000

623-00154  
 

244.000

EACH

25.00000 6,100.00244.000

0.00

0725 *SHRUBBERY SPRAY IRRIGATION BUBBLER 0.000

0.000

623-00155  
 

0.000

EACH

40.00000 0.000.000

0.00

0730 *DRIP EMITTER 204.000

0.000

623-00164  
 

204.000

EACH

2.00000 408.00204.000

0.00

0735 *3/4 INCH EMITTER VALVE ASSEMBLY 1.000

0.000

623-00166  
 

1.000

EACH

100.00000 100.001.000

0.00

0740 *POP-UP LAWN SPRAY 330.000

0.000

623-00204  
 

330.000

EACH

16.00000 5,280.00330.000

0.00

0745 *3/4 INCH POP-UP ROTARY SPRINKLER 64.000

0.000

623-00306  
 

64.000

EACH

34.00000 2,176.0064.000

0.00

0750 *1 INCH POP-UP ROTARY SPRINKLER 54.000

0.000

623-00308  
 

54.000

EACH

57.00000 3,078.0054.000

0.00

0755 *2 INCH BACKFLOW PREVENTER 1.000

0.000

623-01716  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0760 *3/4 INCH DRAIN VALVE 3.000

0.000

623-02006  
 

3.000

EACH

60.00000 180.003.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *1 INCH DRAIN VALVE 2.000

0.000

623-02008  
 

2.000

EACH

70.00000 140.002.000

0.00

0770 *1 INCH AUTOMATIC CONTROL VALVE 27.000

0.000

623-03108  
 

27.000

EACH

120.00000 3,240.0027.000

0.00

0775 *1-1/2 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03112  
 

0.000

EACH

130.00000 0.000.000

0.00

0780 *2 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03116  
 

0.000

EACH

160.00000 0.000.000

0.00

0785 *CONTROL WIRE 24 VOLT 48,551.000

0.000

623-04000  
 

48,551.000

LF  

0.12000 5,826.1248,551.000

0.00

0790 *POWER SOURCE WIRE 0.000

0.000

623-04002  
 

0.000

LF  

10.00000 0.000.000

0.00

0795 *1 INCH QUICK-COUPLER VALVE 11.000

0.000

623-04008  
 

11.000

EACH

100.00000 1,100.0011.000

0.00

0800 *2 INCH GATE VALVE 3.000

0.000

623-05016  
 

3.000

EACH

70.00000 210.003.000

0.00

0805 *2-1/2 INCH GATE VALVE 5.000

0.000

623-05020  
 

5.000

EACH

100.00000 500.005.000

0.00

0810 *3 INCH GATE VALVE 1.000

0.000

623-05024  
 

1.000

EACH

150.00000 150.001.000

0.00

0815 *VALVE BOX 45.000

0.000

623-06900  
 

45.000

EACH

75.00000 3,375.0045.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 2 INCH FLOW SENSOR 1.000

0.000

623-07602  
 

1.000

EACH

800.00000 800.001.000

0.00

0825 8 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08108  
 

0.000

EACH

5,000.00000 0.000.000

0.00

0830 12 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08112  
 

0.000

EACH

6,000.00000 0.000.000

0.00

0835 16 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08116  
 

0.000

EACH

10,600.00000 0.000.000

0.00

0840 AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 0.000

0.000

623-08210  
 

1.000

EACH

2,600.00000 0.000.000

0.00

0845 32 STATION AUTOMATIC CONTROLLER (FURNISH ONLY) 0.000

0.000

623-08232  
 

1.000

EACH

20,000.00000 0.000.000

0.00

0850 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0855 *CONSTRUCTION SURVEYING (HOURLY) 60.750

0.000

625-00001  
 

60.750

HOUR

105.00000 6,378.7560.750

0.00

0860 *MOBILIZATION 0.246

0.004

626-00000  
 

0.250

L S 

738,000.00000 184,500.000.250

2,952.00

0865 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0870 *THERMOPLASTIC PAVEMENT MARKING 14,738.000

0.000

627-00002  
 

14,738.000

SF  

1.30000 19,159.4014,738.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0875 *EPOXY PAVEMENT MARKING 130.000

0.000

627-00005  
 

130.000

GAL 

100.00000 13,000.00130.000

0.00

0880 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,403.000

0.000

627-01000  
 

3,403.000

SF  

6.50000 22,119.503,403.000

0.00

0885 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

54.000

0.000

627-30325  
 

54.000

SF  

10.00000 540.0054.000

0.00

0890 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

60.000

0.000

627-30330  
 

60.000

SF  

5.00000 300.0060.000

0.00

0895 FLAGGING 11,376.000

0.000

630-00000  
 

11,376.000

HOUR

21.00000 238,896.0011,376.000

0.00

0900 TRAFFIC CONTROL SUPERVISOR 499.000

0.000

630-00002  
 

499.000

DAY 

290.00000 144,710.00499.000

0.00

0905 UNIFORMED TRAFFIC CONTROL 5,567.500

0.000

630-00003  
 

5,567.500

HOUR

32.00000 178,160.005,567.500

0.00

0910 TRAFFIC CONTROL VEHICLE 8.000

0.000

630-00004  
 

8.000

EACH

3,500.00000 28,000.008.000

0.00

0915 TRAFFIC CONTROL INSPECTION 316.000

0.000

630-00007  
 

316.000

DAY 

160.00000 50,560.00316.000

0.00

0920 TRAFFIC CONTROL VEHICLE (TRUCK) 2.000

0.000

630-00009  
 

2.000

EACH

17,000.00000 34,000.002.000

0.00

0925 FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0930 FLAGGING STATION LIGHT 1.000

0.000

630-80305  
 

1.000

EACH

300.00000 300.001.000

0.00

0935 BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000

0.000

630-80336  
 

5.000

EACH

400.00000 2,000.005.000

0.00

0940 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000

0.000

630-80341  
 

37.000

EACH

100.00000 3,700.0037.000

0.00

0945 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000

0.000

630-80342  
 

118.000

EACH

190.00000 22,420.00118.000

0.00

0950 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000

0.000

630-80343  
 

25.000

EACH

200.00000 5,000.0025.000

0.00

0955 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 2,178.600

0.000

630-80344  
 

2,178.600

SF  

13.00000 28,321.802,178.600

0.00

0960 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

10.000

0.000

630-80358  
 

10.000

EACH

3,500.00000 35,000.0010.000

0.00

0965 PORTABLE MESSAGE SIGN PANEL 667.000

0.000

630-80359  
 

667.000

DAY 

280.00000 186,760.00667.000

0.00

0970 DRUM CHANNELIZING DEVICE 242.000

0.000

630-80360  
 

242.000

EACH

100.00000 24,200.00242.000

0.00

0975 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

100.00000 0.000.000

0.00

0980 CONCRETE BARRIER (TEMPORARY) 6,150.000

0.000

630-80370  
 

6,150.000

LF  

8.40000 51,660.006,150.000

0.00



CONTID: C10605         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0985 TRAFFIC CONE 2,210.000

0.000

630-80380  
 

2,210.000

EACH

17.00000 37,570.002,210.000

0.00

0990 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80520  
 

1.000

DAY 

950.00000 950.001.000

0.00

0995 IMPACT ATTENUATOR (GUARD RAIL ENERGY ABSORBING 
TERMINAL) 

8.000

0.000

630-85005  
 

8.000

EACH

18,000.00000 144,000.008.000

0.00

1000 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

5.000

0.000

630-85006  
 

5.000

EACH

3,000.00000 15,000.005.000

0.00

1005 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000

0.000

630-85040  
 

2.000

EACH

17,000.00000 34,000.002.000

0.00

1010 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

1015 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1020 F/A ASPHALT PAVEMENT INCENTIVE -918.290

0.000

700-70012  
 

0.000

F A 

1.00000 -918.29-918.290

0.00

1025 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1030 F/A OJT PILOT 830.400

0.000

700-70022  
 

830.400

F A 

1.00000 830.40830.400

0.00

1035 F/A QUALITY INCENTIVE PAYMENT 16,079.190

0.000

700-70025  
 

16,079.190

F A 

1.00000 16,079.1916,079.190

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1040 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1045 F/A TRAFFIC CONTROL INCENTIVE PAYMENT 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1050 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1056 F/A ACCESS DELINEATION 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1230 FENCE CHAIN LINK (PEDESTRIAN) MCR1-2 451.000

0.000

607-53500  
 

451.000

LF  

2.50000 1,127.50451.000

0.00

1235 RESET FENCE MCR1-3 224.000

0.000

210-01000  
 

224.000

LF  

3.88000 869.12224.000

0.00

1240 RESET GATE MCR1-4 2.000

0.000

210-01011  
 

2.000

EACH

270.00000 540.002.000

0.00

1245 PAVEMENT MARKING PAINT MCR1-5 482.000

0.000

627-00001  
 

482.000

GAL 

50.00000 24,100.00482.000

0.00

1255 ADDED ITEM (LUMP SUM)/ REPAIR WIRING IN HOV BARRIER 
MCR1-7

1.000

0.000

900-00014  
 

1.000

L S 

1,182.00000 1,182.001.000

0.00

1265 REMOVAL OF ASPHALT MAT (PLANING) CMO #3 0.000

0.000

202-00240  
 

0.000

SY  

2.27000 0.000.000

0.00

1266 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) CMO NO. 3 30,839.000

0.000

202-00246  
 

30,839.000

SY  

2.27000 70,004.5330,839.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1270 ADDED ITEM (TON)/ CMO #3 - HBP (GR.S)(109)(PG 64-22) 0.000

0.000

900-00024  
 

0.000

TON 

42.50000 0.000.000

0.00

1271 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG 
64-28) CMO NO. 3

11,034.620

0.000

403-35342  
 

11,034.620

TON 

42.50000 468,971.3511,034.620

0.00

1275 GEOTEXTILE (PAVING) CMO #3 0.000

0.000

420-00500  
 

0.000

SY  

1.05000 0.000.000

0.00

1276 GEOTEXTILE (PAVING) CMO NO. 3 23,066.000

0.000

420-00500  
 

23,066.000

SY  

1.05000 24,219.3023,066.000

0.00

1280 4 INCH PLASTIC PIPE MCR1-11 137.000

0.000

619-50320  
 

137.000

LF  

9.50000 1,301.50137.000

0.00

1285 ADDED ITEM (FOOT)/ 4" PLASTIC PIPE (JACKED) 138.000

0.000

900-00012  
 

138.000

LF  

35.50000 4,899.00138.000

0.00

1290 ADDED ITEM (CUBIC YARD)/ RECLAIMED ASPHALT PAVEMENT 561.000

0.000

900-00004  
 

561.000

CY  

27.00000 15,147.00561.000

0.00

1295 LOOP DETECTOR WIRE MCR1-14 8,704.000

0.000

614-72875  
 

8,704.000

LF  

2.10000 18,278.408,704.000

0.00

1300 1 INCH AUTOMATIC CONTROL VALVE MCR1-21 9.000

0.000

623-03108  
 

9.000

EACH

193.00000 1,737.009.000

0.00

1305 1-1/2 INCH AUTOMATIC CONTROL VALVE MCR1-22 23.000

0.000

623-03112  
 

23.000

EACH

193.00000 4,439.0023.000

0.00

1310 2 INCH AUTOMATIC CONTROL VALVE MCR-23 5.000

0.000

623-03116  
 

5.000

EACH

220.00000 1,100.005.000

0.00



CONTID: C10605         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1315 3 INCH PLASTIC PIPE MCR1-15 183.000

0.000

619-50240  
 

183.000

LF  

4.00000 732.00183.000

0.00

1320 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -1,050.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -1,050.00-1,050.000

0.00

1325 GEOTEXTILE (DRAINAGE) (CLASS A) MCR1 LINE 20 500.000

0.000

420-00110  
 

500.000

SY  

2.00000 1,000.00500.000

0.00

1330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) MCR1-16 461.000

0.000

627-03000  
 

461.000

SF  

9.50000 4,379.50461.000

0.00

1335 48 STATION AUTOMATIC CONTROLLER MCR1-19 1.000

0.000

623-08148  
 

1.000

EACH

35,757.00000 35,757.001.000

0.00

1340 ADDED ITEM (DOLLAR)/ CLAIM, WINFREY ARCHITECURAL 
CONCRETE

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1345 ADDED ITEM (EACH)/ RELOCATE STREET LIGHT,  MCR1-24 1.000

0.000

900-00007  
 

1.000

EACH

1,336.00000 1,336.001.000

0.00

1350 ADDED ITEM (FOOT)/ 27 INCH RETAINING WALL, MCR1-25 105.000

0.000

900-00012  
 

105.000

LF  

35.00000 3,675.00105.000

0.00

1355 ADDED ITEM (LUMP SUM)/ REPAIR WATER MET. & SERV, 
MCR1-26

1.000

0.000

900-00014  
 

1.000

L S 

1,341.00000 1,341.001.000

0.00

1360 12 FOOT GATE SINGLE (CHAIN LINK) MCR1-28 2.000

0.000

607-60212  
 

2.000

EACH

495.00000 990.002.000

0.00

1370 ADDED ITEM (LUMP SUM)/ REPAIR & ADJUST 3" IRG MAIN 
MCR-27

1.000

0.000

900-00014  
 

1.000

L S 

1,850.00000 1,850.001.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1375 ADDED ITEM (LUMP SUM)/ RESET IMPACT ATTENUATOR MCR-29 1.000

0.000

900-00014  
 

1.000

L S 

8,000.00000 8,000.001.000

0.00

1380 ADDED ITEM (EACH)/ MODIFY VEHICLE GATE 1.000

0.000

900-00007  
 

1.000

EACH

2,242.00000 2,242.001.000

0.00

1385 RESET GROUND SIGN MCR-32 1.000

0.000

210-00810  
 

1.000

EACH

440.00000 440.001.000

0.00

1390 CONCRETE FOOTING (TYPE 3) MCR-33 2.000

0.000

614-03003  
 

2.000

EACH

935.00000 1,870.002.000

0.00

1395 ADDED ITEM (EACH)/ RESET OVERHEAD SIGN PANEL MCR-34 4.000

0.000

900-00007  
 

4.000

EACH

1,060.00000 4,240.004.000

0.00

1400 ADDED ITEM (LUMP SUM)/ FURNISH & DELIVER OVERHEAD SIGN
PANELS

1.000

0.000

900-00014  
 

1.000

L S 

7,958.00000 7,958.001.000

0.00

1405 ADDED ITEM (DOLLAR)/ PAVEMENT SMOTHNESS F/A 02 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1410 ADDED ITEM (DOLLAR)/ QUALITY INCENTIVE PAYMENT (ASPH) 
F/A 05

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1415 ADDED ITEM (LUMP SUM)/ WATER TAP - CMO NO. 5 1.000

0.000

900-00014  
 

1.000

L S 

9,800.00000 9,800.001.000

0.00

1420 1-1/2 INCH BACKFLOW PREVENTER CMO NO. 5 1.000

0.000

623-01712  
 

1.000

EACH

1,809.00000 1,809.001.000

0.00

1425 1-1/2 INCH FLOW SENSOR CMO NO. 5 1.000

0.000

623-07600  
 

1.000

EACH

675.00000 675.001.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1430 36 STATION AUTOMATIC CONTROLLER CMO NO. 5 1.000

0.000

623-08136  
 

1.000

EACH

11,525.00000 11,525.001.000

0.00

1435 1-1/2 INCH WATER METER CMO NO. 5 1.000

0.000

623-07012  
 

1.000

EACH

170.00000 170.001.000

0.00

1440 ADDED ITEM (LUMP SUM)/ TAP FEE - CMO NO. 5 1.000

0.000

900-00014  
 

1.000

L S 

114.00000 114.001.000

0.00

1445 ADDED ITEM (LUMP SUM)/ TAP DEVELOPMENT FEE - CMO NO. 5 1.000

0.000

900-00014  
 

1.000

L S 

6,981.00000 6,981.001.000

0.00

1450 WIRING CMO NO. 5 1.000

0.000

613-10000  
 

1.000

L S 

1,415.00000 1,415.001.000

0.00

1460 ADDED ITEM (DAY)/ PRESSURE GROUTING/ CMO NO.6 7.000

0.000

900-00005  
 

7.000

DAY 

3,840.00000 26,880.007.000

0.00

1465 MODIFY MANHOLE CMO NO. 6 1.000

0.000

210-04015  
 

1.000

EACH

5,600.00000 5,600.001.000

0.00

1470 ADDED ITEM (LUMP SUM)/ UNDER DRAIN/ CMO 6 1.000

0.000

900-00014  
 

1.000

L S 

14,558.00000 14,558.001.000

0.00

1475 ADDED ITEM (LUMP SUM)/ REPAIR PAVEMENT 1.000

0.000

900-00014  
 

1.000

L S 

29,194.00000 29,194.001.000

0.00

1480 ADDED ITEM (LUMP SUM)/ MAT. OVER-RUN FOR EXP. DEV. 
(0-2) MCR-36

1.000

0.000

900-00014  
 

1.000

L S 

3,883.00000 3,883.001.000

0.00

1485 ADDED ITEM (EACH)/ JUMBO VALVE BOXES/MCR-37 9.000

0.000

900-00007  
 

9.000

EACH

190.00000 1,710.009.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1490 ADDED ITEM (LUMP SUM)/ REPAIR SIGN BRIDGE/MCR-38 1.000

0.000

900-00014  
 

1.000

L S 

1,586.00000 1,586.001.000

0.00

1495 ADDED ITEM (LUMP SUM)/ REPAIR MONITORING STA. SLEEVES/
MCR-39

1.000

0.000

900-00014  
 

1.000

L S 

944.00000 944.001.000

0.00

1500 IRRIGATION BUBBLER MCR-40 92.000

0.000

623-00156  
 

92.000

EACH

22.55000 2,074.6092.000

0.00

1505 BOLLARD MCR (41) 8.000

0.000

622-00270  
 

8.000

EACH

755.00000 6,040.008.000

0.00

1510 LOOP DETECTOR WIRE (PREFAB) SPECIAL MCR (42) 736.000

0.000

614-72871  
 

736.000

LF  

5.00000 3,680.00736.000

0.00

1520 ADDED ITEM (LUMP SUM)/ REPAIR IRRG. @ SCREEN WALL EXT 
MCR 44

1.000

0.000

900-00014  
 

1.000

L S 

900.00000 900.001.000

0.00

CAT 3,947,774.887,851.503,976,413.17CURRENT AMT0200 $ $ $

CAT NO0300 STR. E-16-ON 

1060 *STRUCTURE EXCAVATION 191.000

0.000

206-00000  
 

191.000

CY  

3.31000 632.21191.000

0.00

1065 *STRUCTURE BACKFILL (FLOW-FILL) 753.000

0.000

206-00065  
 

753.000

CY  

52.00000 39,156.00753.000

0.00

1070 *STRUCTURE BACKFILL (CLASS 2) 290.000

0.000

206-00200  
 

290.000

CY  

8.82000 2,557.80290.000

0.00

1075 *DRILLING HOLE TO FACILITATE PILE DRIVING 445.000

0.000

502-00100  
 

445.000

LF  

27.00000 12,015.00445.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-ON 

1080 STEEL PIPE PILING (12-3/4 X 0.330 INCH) 1,970.000

0.000

502-08330  
 

1,970.000

LF  

26.00000 51,220.001,970.000

0.00

1085 STRUCTURAL STEEL 84,804.000

0.000

509-00000  
 

84,804.000

LB  

2.00000 169,608.0084,804.000

0.00

1090 BEARING DEVICE (TYPE I) 12.000

0.000

512-00101  
 

12.000

EACH

1,000.00000 12,000.0012.000

0.00

1095 BRIDGE DRAIN (SPECIAL) 6.000

0.000

513-00690  
 

6.000

EACH

6,000.00000 36,000.006.000

0.00

1100 *CONCRETE SEALER 8,140.000

0.000

515-00400  
 

8,140.000

SY  

3.10000 25,234.008,140.000

0.00

1105 BRIDGE EXPANSION DEVICE (0-4 INCH) 176.000

0.000

518-01004  
 

176.000

LF  

130.00000 22,880.00176.000

0.00

1110 ELASTOMERIC CONCRETE END DAM 176.000

0.000

518-02000  
 

176.000

LF  

100.00000 17,600.00176.000

0.00

1115 *CONCRETE CLASS D (BRIDGE) 4,663.000

0.000

601-03040  
 

4,663.000

CY  

450.00000 2,098,350.004,663.000

0.00

1120 *STRUCTURAL CONCRETE COATING 152,659.000

0.000

601-40301  
 

152,659.000

SF  

0.35000 53,430.65152,659.000

0.00

1125 *REINFORCING STEEL (EPOXY COATED) 1,168,457.000

0.000

602-00020  
 

1,168,457.000

LB  

0.46000 537,490.221,168,457.000

0.00

1130 *BRIDGE RAIL TYPE 4 3,328.000

0.000

606-10400  
 

3,328.000

LF  

37.00000 123,136.003,328.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-ON 

1135 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 3,245.000

0.000

607-53137  
 

3,245.000

LF  

18.75000 60,843.753,245.000

0.00

1140 *3/4 INCH ELECTRICAL CONDUIT 307.000

0.000

613-00075  
 

307.000

LF  

5.00000 1,535.00307.000

0.00

1145 *2 INCH ELECTRICAL CONDUIT 3,540.000

0.000

613-00200  
 

3,540.000

LF  

7.00000 24,780.003,540.000

0.00

1150 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 8.000

0.000

613-50225  
 

8.000

EACH

3,300.00000 26,400.008.000

0.00

1155 *PRESTRESSING STEEL WIRE OR STRAND 20,327.000

0.000

618-00002  
 

20,327.000

MKFT

17.00000 345,559.0020,327.000

0.00

1160 PRESTRESSED CONCRETE UNIT (SPECIAL) 17,311.000

0.000

618-05025  
 

17,311.000

SF  

7.00000 121,177.0017,311.000

0.00

1165 *MOBILIZATION 0.737

0.013

626-00000  
 

0.750

L S 

738,000.00000 553,500.000.750

9,594.00

1220 ADDED ITEM (EACH)/ WEEKEND 2.000

0.000

900-00007  
 

2.000

EACH

41,618.00000 83,236.002.000

0.00

1225 ADDED ITEM (LUMP SUM)/ CHANGE PILE DV CRITERIA 1.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

1250 ADDED ITEM (LUMP SUM)/ ADD SUPP FOR HAND DIAPH MCR1-6 1.000

0.000

900-00014  
 

1.000

L S 

5,976.00000 5,976.001.000

0.00

1260 STEEL PILING (HP 12X74) MCR 1 - LINE 8 90.000

0.000

502-11274  
 

90.000

LF  

27.25000 2,452.5090.000

0.00
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-ON 

1365 ADDED ITEM (LUMP SUM)/ BRIDGE LIGHTING-CMO NO. 4 1.000

0.000

900-00014  
 

1.000

L S 

31,000.00000 31,000.001.000

0.00

1455 ADDED ITEM (DOLLAR)/ CLAIM PARKER STEEL -16,973.000

16,973.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

16,973.00

CAT 4,462,269.1326,567.004,462,269.13CURRENT AMT0300 $ $ $

CAT NO0301 STR. E-16-QQ 

1170 *CONCRETE SEALER 1,019.000

0.000

515-00400  
 

1,019.000

SY  

3.10000 3,158.901,019.000

0.00

1175 BRIDGE EXPANSION DEVICE (0-4 INCH) 294.000

0.000

518-01004  
 

294.000

LF  

130.00000 38,220.00294.000

0.00

1180 ELASTOMERIC CONCRETE END DAM 294.000

0.000

518-02000  
 

294.000

LF  

100.00000 29,400.00294.000

0.00

1185 *CONCRETE CLASS D (BRIDGE) 58.200

0.000

601-03040  
 

58.200

CY  

450.00000 26,190.0058.200

0.00

1190 *STRUCTURAL CONCRETE COATING 560.000

0.000

601-40301  
 

560.000

SF  

0.35000 196.00560.000

0.00

1195 *REINFORCING STEEL (EPOXY COATED) 19,517.000

0.000

602-00020  
 

19,517.000

LB  

0.46000 8,977.8219,517.000

0.00

1200 *BRIDGE RAIL TYPE 4 64.000

0.000

606-10400  
 

64.000

LF  

37.00000 2,368.0064.000

0.00

1515 ADDED ITEM (LUMP SUM)/ MODIFIED 0-4 INCH EXPAN. DEV. 
BLOCKOUT

1.000

0.000

900-00014  
 

1.000

L S 

7,560.00000 7,560.001.000

0.00

CAT 116,070.720.00116,070.72CURRENT AMT0301 $ $ $
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PCN: 10605-BID    ESTIMATE RUN 04/09/2002

PROJECT: NHD 0252-274                  ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1205 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

38,000.00000 38,000.001.000

0.00

1210 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

1215 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00

CAT 55,600.000.0055,600.00CURRENT AMT0400 $ $ $

$ 8,581,714.7334,418.50$8,610,353.02$CURRENT AMTPROJECT TOTAL


